COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2017

ESTI MATE SUMVARY 11: 16: 45
CONTI D C20461 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20461- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.0 DAYS TI ME ALLOW 105 WORK DAYS
US287 ( FEDERAL) RESURFACI NG 12 PERCENT TI ME: 97.14 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. STA2873- 180
US287 ( FEDERAL) RESURFACI NG 12
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 05/22/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN  05/22/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/ 22/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,838, 187. 23 PARTI Cl PATI NG $ 4,135,705.11 $ 502, 099. 42
AWARD PRQJECT AMT: $ 4,181, 604. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 85. 48% TOTAL EARNI NGS 4,135, 705. 11 502, 099. 42
FUNDS AVAI LABLE: $ 702, 482.12 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,135, 705. 11 502, 099. 42
TOTAL CLAI VB $ 0.00 RETAI NAGE -62,724. 06 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,072, 981.05 502, 099. 42
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,072, 981.05 502, 099. 42
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 502, 099. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 20461-BI D
PRQJECT: STA2873- 180 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *Renoval of Delineator 7.000
EACH
7.50000
0006 202-00190 Rem of Conc Medi an Cover Matl 200. 000
SY
22.50000
0010 202- 00200 *Renoval of Sidewal k 741. 000
SY
19. 50000
0015 202-00203 *Renoval of Curb and CQutter 1, 413. 000
LF
10. 50000
0020 202-00206 *Renoval of Concrete Curb Ranp 1, 071. 000
SY
27.50000
0021 202-00210 Rem Conc Pavenent 576. 000
SY
24.00000
0025 202-00220 Renoval of Asphalt Mat 1, 925. 000
SY
23. 00000
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 180, 000. 000
SY
2. 00000
0035 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 263. 000
SY
25. 00000
0040 202-00250 *Renoval of Pavenent Marking 500. 000
SF
1. 65000
0045 202-00810 *Renoval of G ound Sign 2.000
EACH

85. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

142. 000
58. 000
200. 000

587. 000
38. 000
625. 000

1, 211. 000
52. 000
1, 263. 000

847.000
61. 000
908. 000

9. 000
75. 000
84. 000

1, 925. 000
0. 000
1, 925. 000

171, 710. 000
0. 000
171, 710. 000

263. 000
0. 000
263. 000

110. 000
88. 000
198. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 14/ 2017

11: 16: 45
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 305. 00
4, 500. 00
741. 00
12, 187. 50
546. 00
13, 261. 50
1, 677.50
24, 970. 00
1, 800. 00
2,016. 00
0. 00
44, 275. 00
0. 00
343, 420. 00
0. 00
6, 575. 00
145. 20
326. 70
0. 00
0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11:16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-04003 *Clean Culvert (Special) 42. 000 42.000
EACH 0. 000 0. 00
1, 200. 00000 42.000 50, 400. 00
0055 202-04005 *C ean Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0060 203-01597 *Pot hol i ng 120. 000 99. 500
HOUR 0. 000 0. 00
200. 00000 99. 500 19, 900. 00
0065 203-01622 *Sweepi ng (Wth Pickup Broom 50. 000 11.500
HOUR 3. 500 490. 00
140. 00000 15. 000 2,100. 00
0070 208-00035  *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0. 00
0075 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0080 208- 00051 *StormDrain Inlet Protection (Type I) 357. 000 357. 000
LF 0. 000 0. 00
19. 00000 357. 000 6, 783. 00
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 100. 000 69. 000
LF 0. 000 0. 00
19. 00000 69. 000 1, 311. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 500 22.500
HOUR 18. 000 1, 440. 00
80. 00000 40. 500 3, 240. 00
0095 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 15. 000 6. 000
HOUR 9. 000 1, 125. 00
125. 00000 15. 000 1, 875. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 8. 000
HOUR 0. 000 0. 00
135. 00000 8. 000 1, 080. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0110 208- 00207 *Erosi on Control Managenent 15. 000 11. 000
DAY 2.000 190. 00
95. 00000 13. 000 1, 235. 00
0115 210-04010 Adj ust Manhol e 28. 000 14. 000
EACH 14. 000 7,700. 00
550. 00000 28. 000 15, 400. 00
0120 210- 04050 Adj ust Val ve Box 12. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0125 212-00006 *Seedi ng (Native) 0. 150 0. 000
ACRE 0. 130 1, 209. 00
9, 300. 00000 0.130 1, 209. 00
0130 212-00032 *Soi | Condi tioning 0. 150 0. 000
ACRE 0. 130 780. 00
6, 000. 00000 0.130 780. 00
0135 213-00002 *Mil ching (Weed Free Hay) 0. 150 0. 000
ACRE 0. 130 916. 50
7, 050. 00000 0. 130 916. 50
0140 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 20. 000 70. 00
3. 50000 20. 000 70. 00
0145 240- 00000 *WIdlife Biologist 70. 000 68. 000
HOUR 0. 000 0. 00
100. 00000 68. 000 6, 800. 00
0150 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0155 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
3, 400. 00000 0. 500 1, 700. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0170 304- 06007 Aggregate Base Course (Cl ass 6) 63. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 343. 940
TON 28. 750 4,312. 50
150. 00000 372. 690 55, 903. 50
0180 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
785. 00000 0. 000 0. 00
0185 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 311. 400 311. 400
TON 0. 000 0. 00
98. 00000 311. 400 30, 517. 20
0190 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 25, 680. 000 25, 550. 100
TON 0. 400 29. 80
74.50000 25, 550. 500 1,903, 512. 25
0195 411-10255 Enul si fied Asphalt (Sl ow Setting) 18, 180. 000 8,418. 000
GAL 0. 000 0. 00
2. 00000 8, 418. 000 16, 836. 00
0196 412-00600 Conc Pvnt (6 In) 570. 000 125. 000
SY 24.000 1, 845. 60
76. 90000 149. 000 11, 458. 10
0200 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.80000 0. 000 0. 00
0205 608- 00000 *Concrete Sidewal k 808. 000 648. 000
SY 96. 000 4,704. 00
49. 00000 744.000 36, 456. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0.00
0211 608-00010 Conc Curb Ranp New Standard 1, 260. 000 1, 051. 000
SY 209. 000 39, 710. 00
190. 00000 1, 260. 000 239, 400. 00
0215 608-00015 *Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
80. 00000 16. 000 1, 280. 00
0220 609-21010 *Qurb and Gutter Type 2 (Section |-B) 914. 000 226. 000
LF 238. 000 4, 760. 00
20. 00000 464. 000 9, 280. 00
0221 609-24002 Gutter Ty 2 (2 Ft) 105. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0225 609-21020 *CQurb and Gutter Type 2 (Section I1-B) 1, 394. 000 844. 000
LF 15. 000 360. 00
24. 00000 859. 000 20, 616. 00
0226 610-00010 Medi an Cover Matl (Dec) 836. 000 0. 000
SF 836. 000 10, 032. 00
12. 00000 836. 000 10, 032. 00
0227 610- 00020 Medi an Cover (Pattern Conc) 495. 000 0. 000
SF 495. 000 11,137.50
22.50000 495. 000 11,137.50
0228 610-00030 Medi an Cover Matl (Conc) 543. 000 212. 000
SF 263. 000 2,104.00
8. 00000 475. 000 3, 800. 00
0229 612-00001 Delin (Ty I) 24.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 506. 000 3, 367. 000
LF 0. 000 0. 00

15. 00000 3, 367. 000 50, 505. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO. 0005 11:16: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0231 613-00300 3 In Elec Cond 80. 000 6. 000
LF 0. 000 0. 00
27.00000 6. 000 162. 00
0232 614-72863 Ped Push Button Post Assem 5. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00
0235 613- 00306 *3 Inch Electrical Conduit (Bored) 480. 000 480. 000
LF 0. 000 0. 00
22.00000 480. 000 10, 560. 00
0240 613-01200 *2 Inch BElectrical Conduit (Plastic) 165. 000 113. 000
LF 0. 000 0. 00
8. 50000 113. 000 960. 50
0245 613-07000 *Pul | Box (Special) 22.000 5. 000
EACH 0. 000 0. 00
400. 00000 5. 000 2, 000. 00
0250 613-07001 *Type One Pull Box 8. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2,550. 00
0251 613-07004 Type Four Pull Box 19. 000 0. 000
EACH 19. 000 21, 850. 00
1, 150. 00000 19. 000 21, 850. 00
0255 614-00012 *Sign Panel (Qass II) 30. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0256 614-00011 Sign Panel (CL 1) 13. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
0257 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Po&Sl i p) 1. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0260 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614- 72875 *Loop Detector Wre 5, 000. 000 1, 820. 000
LF 0. 000 0. 00
3. 00000 1, 820. 000 5, 460. 00
0270 614-72878  *Traffic Signal Vehicle Detector Anplifier (Loop Type) 5. 000 0. 000
4 Ch
( EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0275 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 20. 000 0. 000
(Non-tnvasive) EACH 4.000 3, 280. 00
820. 00000 4. 000 3, 280. 00
0280 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 160 6, 560. 00
41, 000. 00000 0.910 37, 310. 00
0285 625- 00001 *Construction Surveying (Hourly) 240. 000 63. 000
HOUR 0. 000 0. 00
165. 00000 63. 000 10, 395. 00
0290 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
260, 000. 00000 1. 000 260, 000. 00
0295 626-01103 Public Infornmation Services (Tier I11) 1. 000 0. 800
LS 0. 100 900. 00
9, 000. 00000 0. 900 8, 100. 00
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 450. 000 0. 000
GAL 425. 500 31,912.50
75. 00000 425. 500 31,912.50
0305 627-00011  *Pavenent Marking Paint (Waterborne) 1, 100. 000 1, 003. 000
GAL 0. 000 0. 00
30. 00000 1, 003. 000 30, 090. 00
0310 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 654. 000 0. 000
SF 3, 654. 000 34, 713. 00
9. 50000 3, 654. 000 34, 713. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 0. 000 0. 000
|
) SF 0. 000 0. 00
23.50000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 0. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0321 627-30405 Pref orm Ther nopl astic Pvnt Mg (WB) 2,181. 000 0. 000
SF 1, 772. 000 32,161. 80
18. 15000 1, 772. 000 32,161. 80
0322 627-30410 Pref orm Ther nopl astic Pvnt Mg (XS) 9, 300. 000 0. 000
SF 5, 038. 000 47, 861. 00
9. 50000 5, 038. 000 47, 861. 00
0325 630-00000  *Fl aggi ng 2, 380. 500 1, 806. 750
HOUR 573. 750 15, 778. 13
27.50000 2, 380. 500 65, 463. 75
0330 630-00003  *Uniformed Traffic Control 500. 000 422,500
HOUR 16. 000 1, 328. 00
83. 00000 438. 500 36, 395. 50
0335 630- 00004 *Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
3, 300. 00000 1. 800 5, 940. 00
0340 630- 00007 *Traffic Control Inspection 31. 000 22.000
DAY 0. 000 0. 00
120. 00000 22.000 2, 640. 00
0345 630-00012 *Traffic Control Managenent 105. 000 82. 000
DAY 18. 000 14, 040. 00
780. 00000 100. 000 78, 000. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 3. 600
EACH 0. 000 0. 00
55. 00000 3. 600 198. 00
0355 630- 80341 *Construction Traffic Sign (Panel Size A) 19. 000 3. 600
EACH 0. 000 0. 00
27.00000 3. 600 97. 20
0360 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 32. 400
EACH 0. 000 0. 00
55. 00000 32. 400 1, 782.00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0365 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 0. 000 0. 00
61. 00000 9. 000 549. 00
0370 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0375 630- 80355 *Portabl e Message Sign Panel 8. 000 5. 400
EACH 0. 000 0. 00
3, 600. 00000 5. 400 19, 440. 00
0380 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 2.700 3,105. 00
0385 630-80360  *Drum Channel i zi ng Device 100. 000 90. 000
EACH 0. 000 0. 00
16. 50000 90. 000 1, 485. 00
0390 630-80380 *Traffic Cone 500. 000 270. 000
EACH 0. 000 0. 00
7.20000 270. 000 1, 944. 00
0395 630- 85020 *Mobi | e Attenuator 1. 000 0. 900
EACH 0. 000 0. 00
14, 500. 00000 0. 900 13, 050. 00
0400 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 870 13, 050. 00
15, 000. 00000 0. 870 13, 050. 00
0405 700- 70010 F/A Mnor Contract Revisions 262, 787. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70012 F/ A Asphal t Pavenent Incentive 78, 437. 250 0. 000
FA 78, 437. 250 78,437. 25
1. 00000 78, 437. 250 78, 437. 25



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 700-70016 F/ A Fuel Cost Adj ustnent 7,743. 000 7, 743.000
F A 0. 000 0. 00
1. 00000 7, 743.000 7,743.00
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70031 F/ A Interim Surface Repair 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 *F/ A Pavenent Cores 2,887.630 2,887.630
F A 0. 000 0. 00
1. 00000 2,887.630 2,887.63
0445 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0446 700- 70310 F/ A Landscapi ng Curb Ranp Landscape Restoration 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0447 700- 70060 F/ A Adjust Curb Ranp Wilities 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0448 900- 00014 Added Item (Lunp Sum)/ CMO #2 Over head Costs 1. 000 0. 500
LS 0. 250 7,036. 54
28, 146. 15000 0. 750 21,109. 61
0581 614-81145 Sig-Light Pole Steel (1-45 Ft) 1. 000 0. 000
EACH 1. 000 14, 500. 00
14, 500. 00000 1. 000 14, 500. 00

CAT 0200

CURRENT AMI  $ 4,509, 894.63 %

422,538.82% 3,877,447.49



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11:16: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0450 503-00012 *Drilled Caisson (12 Inch) 10. 500 7.000
LF 0. 000 0. 00
160. 00000 7.000 1, 120. 00
0455 503-00018 *Drilled Caisson (18 Inch) 8. 000 8. 000
LF 0. 000 0. 00
145. 00000 8. 000 1, 160. 00
0460 503-00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
320. 00000 76. 000 24, 320. 00
0465 610- 00020 Medi an Cover Material (Patterned Concrete) 640. 000 0. 000
SF 525. 000 11, 812.50
22.50000 525. 000 11, 812.50
0470 613-00200 *2 Inch Electrical Conduit 135. 000 135. 000
LF 0. 000 0. 00
19. 00000 135. 000 2,565. 00
0475 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 430. 000 1, 202. 000
LF 0. 000 0. 00
15. 00000 1, 202. 000 18, 030. 00
0480 613-00300 *3 Inch Electrical Conduit 130. 000 117. 000
LF 0. 000 0. 00
27.00000 117. 000 3, 159. 00
0485 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 356. 000 1, 356. 000
LF 0. 000 0. 00
22.00000 1, 356. 000 29, 832. 00
0490 613-07000 *Pul | Box (Special) 6. 000 4.000
EACH 2.000 800. 00
400. 00000 6. 000 2,400. 00
0495 613-07004 *Type Four Pull Box 17. 000 15. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 16. 000 18, 400. 00
0500 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0505 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
13, 100. 00000 0. 000 0.00
0510 613- 13000 *Lumi nai re (LED) 4.000 0. 000
EACH 4.000 3, 440. 00
860. 00000 4.000 3, 440. 00
0515 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 1. 000 6, 200. 00
6, 200. 00000 1. 000 6, 200. 00
0520 614-00011 *Sign Panel (dass I) 12. 500 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
0525 614-00012 *Sign Panel (Oass I1) 40. 500 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0.00
0530 614-00029 *Sign Panel (Class Il) (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0.00
0535 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 4, 960. 00
620. 00000 8. 000 4, 960. 00
0545 614- 70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 16. 000 12, 000. 00
750. 00000 16. 000 12, 000. 00
0550 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 2. 000 1, 780. 00
890. 00000 2.000 1, 780. 00
0555 614- 72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00

3, 400. 00000 0. 000 0. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO. 0005 11:16: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0560 614-72875 *Loop Detector Wre 1, 736. 000 1, 008. 000
LF 680. 000 2, 040. 00
3.00000 1, 688. 000 5, 064. 00
0565 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non-Tnvast ve) EACH 6. 000 4,920. 00
820. 00000 6. 000 4,920. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arnm) 1. 000 0. 500
EACH 0. 500 6, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0580 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 500
EACH 0. 500 7,000. 00
14, 000. 00000 1. 000 14, 000. 00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 500
EACH 0. 500 7, 500. 00
15, 000. 00000 1. 000 15, 000. 00
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 2.000 3, 300. 00
1, 650. 00000 2.000 3, 300. 00
0595 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0.00
0600 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 30. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0.00
0605 614-87320 *C osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0.00
0610 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
220. 00000 0. 000 0.00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20461-BI D ESTI MATE RUN 11/ 14/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0615 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 1. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 188. 000 0. 000
SF 78. 000 741. 00
9. 50000 78. 000 741. 00
0630 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 109. 000 0. 000
|
) SF 0. 000 0. 00
23.50000 0. 000 0. 00
0635 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 130. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0636 627- 30405 Pref orm Thernopl astic Pvnt Mg (W) 214.000 0. 000
SF 214.000 3,884.10
18. 15000 214. 000 3,884.10
0637 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 214.000 0. 000
SF 214. 000 2,033.00
9. 50000 214. 000 2,033.00
0640 700-70082 F/ A Furnish & Install El ectrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 273,755.60 $ 79, 560. 60 $ 203, 720. 60
CAT NOO300 STRUCTURES

0645 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 9. 000 9. 000
SY 0. 000 0. 00
350. 00000 9. 000 3, 150. 00
0650 515-00120 *Wat er proof i ng ( Menbrane) 263. 000 263. 000
SY 0. 000 0. 00

21. 00000 263. 000 5, 523. 00
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PON: 20461-BI D ESTI MATE RUN 11/ 14/2017
PRQJECT: STA2873- 180 ESTI MATE NO 0005 11: 16: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0655 518-03000 *Sawi ng and Seal i ng Bridge Joint 204. 000 204. 000
LF 0. 000 0. 00
41. 00000 204. 000 8, 364. 00
0660 601- 03057 *Concrete O ass DR 0. 000 0. 000
CY 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0661 601-06100 Conc (Pat chi ng) 1. 000 1. 000
CY 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0665 601-51007 *Gal vani ¢ Anodes (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0670 602- 00000 *Reinforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0675 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 20, 637.00 $ 0.00% 20, 637. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0685 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0690 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
CAT 0400 CURRENT AMI  $ 33,900.00 $ 0.00% 33, 900. 00

PRQJIECT TOTAL CURRENT AMI $ 4,838,187.23$

502,099.42$ 4,135, 705. 09



